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INTERNATIONAL MOBILITY & TRADE CORRIDOR PROGRAM (IMTC) 
PERFORMANCE REVIEW - 2015

  INTRODUCTION
The International Mobility & Trade Corridor Program (IMTC) 
is an award winning binational multi-agency coalition of  
border stakeholders that work together to identify and  
promote improvements to mobility and security for the five land 
border crossings that make up the Cascade Gateway between  
Whatcom County, Washington State in the U.S.A., and the Lower 
Mainland of British Columbia in Canada. IMTC is administered by the  
Whatcom Council of Governments (WCOG).

The goals of the IMTC program are to:

— Provide a forum for ongoing communication and collaboration 
between agencies responsible for regional cross-border trans-
portation, safety, and security.

— Coordinate planning of the Cascade Gateway as a system 
rather than individual border crossings.

— Identify and pursue improvements to infrastructure, operations 
and information technology.

ESTABLISHING PERFORMANCE
Performance measurements provide periodic indicators of  
effectiveness relative to goals and are an important part of  
managing the  IMTC program. However many outcomes that 
the forum and its participants strive toward - a reduction in  
border wait time, an increase in the safe movement of cargo, 
etc. - are difficult to directly attribute to the forum or a single  
agency’s actions, since border operations are managed by multiple  
agencies and are affected by numerous external variables.

Therefore measures are selected to more broadly assess the  
effectiveness of IMTC as a coordinating body and to answer the  
following questions:

1. How well is IMTC fulfilling its objectives and the  expectations of  
participating agencies?

2. How should WCOG spend its resources to provide the greatest public 
benefit?

3. How can results from IMTC validate involvement and staff time of 
participating agencies?

4. What accomplishments are worthy of celebrating?

5. What can be done differently to improve the program?

PERFORMANCE AREAS
Actions undertaken as part of IMTC have been broken into four key  
efforts: meetings, collaborative efforts, project management, and data 
collection and distribution.

MEETINGS 
Typically IMTC meets ten times a year. There are monthly meetings with 
the exceptions of August and December. Meetings are cancelled when 
there is little new business or if there is a conflict with other border-
related events. Locations alternate between Canada and the U.S.

Steering Committee members are key stakeholder agen-
cies only; industry representatives may attend based on topic.  
Steering members advise the Core Group, which meets 2-3 times 
a year. In spring 2015 WCOG established its intention to increase 
Core Group meetings to every fourth IMTC meeting. Core Group  
participants include industry representatives, chambers 
of commerce, non-governmental organizations, and other  
interested parties.

Measure 1: Meeting attendance
In 2015 two meetings were cancelled. Participation by agency is listed 
in Exhibit 1 on the next page.

WCOG strives to have participation from each of the six 
key organizational areas at every meeting: transportation  
agencies, inspection agencies, municipalities, other government  
organizations, non-government organizations, and academic institu-
tions.

Measure 2: Meeting topics
While IMTC meeting agendas strive to provide new and  
interesting material every month, it is also critical that certain projects 
and regional efforts are discussed on a frequent basis to keep track of 
progress and enable coordination. 

In addition to current event updates at each meeting allowing all  
participants to update other agencies on key focus projects, the follow-
ing topics were the primary focus of meetings in 2015:

— 2015 IMTC border freight study

— 2015 IMTC project priority list



www.theimtc.com 2

Meeting Date 1/15/2015 2/19/2015 4/16/2015 5/21/2015 6/18/2015 7/16/2015 9/17/2015 11/19/2015
Meeting Type Core Steering Steering Steering Steering Steering Core Steering

Country USA Canada Canada USA USA Canada Canada Canada
Attendance 32 19 18 25 13 18 26 22

 1 13%
     5 63%

        8 100%
        8 100%

       7 88%
        8 100%

    4 50%
City of Sumas 0 0%

      6 75%
 1 13%

0 0%

        8 100%
U.S. Federal legislative offices     4 50%
Canadian federal legislative offices 0 0%

     5 63%
   3 38%

      6 75%
Pacific Corridor Enterprise Council        7 88%

        8 100%

Average Attendance 21.63

Academic Organizations
Border Policy Research Institute - WWU

To
ta

l

Whatcom Council of Governments

Canadian Consulate
U.S. Consulate

Non-Government Organizations

City of Blaine

City of Surrey
City of Lynden
Township of Langley

Other Government Agencies

B.C. Ministry of Transportation

Inspection Agencies
U.S. Customs & Border Protection
Canada Border Services Agency

Municipalities

WA State Dept. of Transportation

Agency

BC Trucking Association
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Transportation Agencies
U.S. Federal Highway Administration
Transport Canada

— 2015 IMTC Resource Manual

— Aldergrove facility replacement

— BC Trucking Association survey of users

— Beyond the Border Implementation Plan and the  
Forward Plan

— Booth status data feed for improved border wait times

— Bus operational changes by CBP, CBSA

— Bus survey results from 2009 and 2013

— Cascade Gateway Master Plan

— Cross-border bus trends

— Current focus items from Canadian Trucking Association

— Dynamic Border Management - RFID promotion

— Dynamic Border Management - Simulation modeling of opera-
tional changes

— IMTC participant structure and meeting frequency

— IMTC program core funding

— Point Roberts/Boundary Bay issues

— Regional NEXUS updates

— U.S.-Canada Border Infrastructure Investment Plan 3.0

— Weigh2GoBC update

— Amtrak station stop policy & City of Blaine

— Issues with the southbound commercial staging area at Pacific 
Highway

Measure 3: National focus
In addition to organizing regional IMTC meetings, IMTC staff 
at WCOG also participate in national-level border planning  
symposia and working groups. In 2015 staff presented and participated 
in the following national level border planning forums:

— March U.S. - Canada Transportation Border Working Group 
(TBWG) Meeting in Portland, ME

— April meeting with World Affairs Council in Seattle, WA

— May FHWA Freight Planning Peer Exchange in Detroit, MI

— May Commission for Environmental Coordination Workshop on 
Air Quality, Traffic, and Health Impacts at the Pacific Highway 
Port-of-Entry, Blaine, WA

— J uly U.S. Congressional Transportation Roundtable in  
Bellingham, WA

— August Regional roundtable discussion on border wait time 
measurement conference call

— October Freight Data workshop in Detroit, MI

— October TBWG meeting in Toronto, ON

COLLABORATIVE EFFORTS
Although most IMTC accomplishments could be considered 
part of a collaborative effort, specific projects and initiatives  
highlight the value of the coalition more than others.  
Specifically the production of prioritized project lists, research reports, 
and participation in response to binational initiatives.

Exhibit 1: 2015 Meeting  attendance
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Measure 4: Development of the IMTC project list
Since its establishment in 1997 IMTC has been annually  
updating a Future Project List. Initially this effort was geared  
toward funding available through the U.S. Coordinated Border  
Infrastructure program (CBI). However even after CBI funds were 
redirected as apportionments to U.S. border states and CBI was  
eventually ended as a funding program, the IMTC project list continues 
to be a valuable tool to identify needs and partners in advance of other, 
often unexpected funding opportunities. Once a project is funded it is 
removed from the list.

In 2015 the IMTC Core Group approved the following IMTC  
Future Project List:

1 I-5 Exit 274 interchange preliminary design

2 I-5 Exit 274 Interchange final design

3 Peace Arch/Douglas bicycle and pedestrian route  
improvements

4 Pacific Highway southbound lane-to-booth traffic flow  
improvement

5 State Route 539 congestion relief: Lynden to H Street

6 Pacific Highway northbound active lane management

7 Regional mapping of near-border freight logistics

8 Regional economic model

9 Point Roberts/Boundary Bay border wait time ATIS installation

10 External traffic counts (Whatcom County borders)

11 Bluetooth wait time validation

Measure 5: Development of collaborative tools

In addition to the project list, IMTC stakeholders have collaborated to 
develop other resources to assist in binational border planning. 

The IMTC Resource Manual is an annual publication compiling data 
sets from regional and national agencies. 

The IMTC Construction Schedule is updated as need-
ed to track the cumulative effect of construction projects 
on both sides of the border that may impact the Cascade  
Gateway ports-of-entry.

The IMTC Communications Protocol is a signed agree-
ment between Transport Canada, B.C. Ministry of Transporta-
tion, WA State Department of Transportation, U.S. Customs 
& Border Protection, Canada Border Services Agency, Royal 
Canadian Mounted Police, and WA State Patrol to integrate a standard  
operating procedure in the event an incident closes a border  
approach road or a port-of-entry.

The Border Facility Microsimulation Model provides a  
medium to test alternative operational strategies at Cascade Gateway 
border crossings without implementing real-world changes in the field. 
The software is customizable and adaptable to various modeling sce-
narios and allows in-house staff at WCOG to model  strategies for op-
erations and cross-border mobility improvements. 

Measure 6: Project funding partnerships
None of the projects identified by the IMTC forum would be  
accomplished without funding. IMTC participants have worked 
together to combine funding sources for nearly all of the  
projects on the IMTC project list. Between 1999 and 2015, over $17  

Exhibit 2: IMTC project funding, 1999-2015

U.S. FHWA $9,405,921

Transport Canada 
$2,831,750

BC Province $2,488,920

WA State $1,726,468

Local and Other $590,408

Various Other Contributions:
1.  Cities of Lynden, Blaine, and Sumas, WA & the City of White Rock, BC
2.  City of Sumas, WA & City of Abbotsford, BC  
3.  Greater Vancouver Transportation Authority (TransLink)
4. Bill & Melinda Gates Foundation 
5.  City of Blaine, WA  ($48,000) & Surface Trans. Program ($175,000) 
6. Whatcom Council of Governments
7.  City of Sumas, WA  
8. USDOT Office of the Secretary
9. Western Washington University
10. Cities of Surrey, Abbotsford, & Dist.  Langley, BC ($75,000 CDN)

million (USD) has been contributed by multiple agencies to complete 
IMTC identified projects. 

In 2015 one IMTC priority project received funding; The 2015 
IMTC Border Freight Study. $150,000 was provided by U.S.  
Federal Highway Administration; $10,250 of match funding was 
made available by Transport Canada, $10,250 from B.C. Ministry of  
Transportation, and $17,000 from the Border Policy Research Institute 
at Western Washington University. 

PROJECT MANAGEMENT
Another main focus of IMTC participants is oversight of  
IMTC-identified projects. While project funding is often a  
partnership, projects are often delivered by one agency. But in keeping 
with its objective of optimal coordination, IMTC often establishes advi-
sory teams for specific projects.

Measure 7: Projects undertaken

The following IMTC projects began or were worked on during 2015:

— Dynamic Border Management project

— 2015 IMTC Border Freight  Operations Study

— B.C. Highway 11 NEXUS Lane Improvements

— Pacific Highway northbound bus approach assessment

Measure 8: Project assistance requests
As the lead agency of IMTC, WCOG is often asked to develop data sets, 
analyses, or other specific products by IMTC stakeholders. In 2015 the 
following reports were completed:

— Weigh-in-motion detector evaluation of data sets

— Wait time estimates for specific ports and dates

— Surface freight value analysis for 10 years

— Time of day/day of week comparison of bus arrivals and truck 
arrivals

— Exchange rate comparisons

— Booth management scenario micro-simulation  modeling
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DATA COLLECTION AND DISTRIBUTION

Measure 9: Current data
Collecting and disseminating current cross-border trade 
and travel data is a key function of the IMTC program and a  
critical output for the coalition. Since its establishment in 1997 
IMTC has guided over a dozen independent research projects to  
provide stakeholders with current statistics and feedback on system 
performance. Exhibit 2 shows key areas of data used by stakeholders 
and when the most recent data were collected. Those marked with  
exclamations are considered outdated.  

In the case of project management, time was typically billed to the  
individual projects if they had a separate funding source. Other work 
was categorized under collaborative efforts.

In 2015 WCOG staff time billed to IMTC was appropriately  
distributed among the three performance areas not includ-
ing specific projects (see Exhibit 4).  More focus could be on data 
collection and sharing next year. This ties in with developing  
resources that may be overlooked in the current work plan.  
Topic papers on the objectives that have received little atten-
tion may be of value. Continuing to provide new sets of data 
in an easily accessible manner would be another good way to  
provide the maximum benefit for the projects. 

Measure 12: Validating outcomes
How can results from IMTC validate the involvement and staff time of  
participating agencies?

The partnerships established through the IMTC forum have helped  
leverage U.S. and Canadian funding, provided in-kind match for  
projects, and prepared critical research prior to the implementation of 
an operational or infrastructure change. 

Funding alone can validate the involvement of agencies; since its 
founding in 1997 IMTC has secured over $17 million (USD) for projects 
from federal, provincial, state, and local agencies. 

Other benefits also provide value to agencies that participate. Below is 
a list of ways reported to IMTC staff by stakeholders that validate their 
regular participation in the forum:

— Fulfills outreach needs for certain agencies

— Provides timely updates that may affect agency planning  
processes

— Completes cost-benefit analyses for advancing border-specific 
projects

— Collects data otherwise unavailable to individual  
agencies.

Exhibit 4: IMTC staff time allocation

Meeting Prep & Facilitation, 
20%

Data collection & reporting, 
36%

Collaborative efforts, 43%

2015

Data type Most recent dataset
Cross-border pedestrian data 2015
Monthly passenger vehicle volumes 2015
Monthly commercial vehicle volumes 2015
Commodity data 2015
NEXUS vs. passenger vehicle volumes 2015
Passenger vehicle wait time estimates 2015
Commercial vehicle wait time estimates 2015
Passenger vehicle trip characteristics 2014
Cross-border bus data 2014
FAST vs. general purpose truck volumes 2015
Commercial vehicle operations 2015
Cross-border rail data 2003 !
Cross-border marine freight  data 2003 !

Exhibit 3: Dataset freshness

DETERMINING EFFECTIVENESS
Based on the measurements of the above-mentioned per-
formance areas, the following questions may be asked to  
determine whether or not IMTC  is fulfilling its objectives.

Measure 10: Work relating to IMTC objectives
How well is the IMTC forum fulfilling the objectives of the forum and ex-
pectations of participating agencies?

The IMTC objectives list was first developed with the program’s  
formation in 1997. It has evolved over the years based on Core Group 
input to maintain alignment with current initiatives and priorities. 

A detailed table relating project deliverables to each objective since the 
establishment of IMTC is available upon request. A summary is listed 
in Exhibit 5.

Activities in 2015 incorporated most primary objectives,  
however there has been relatively less attention to  modes 
other than vehicle and truck (i.e. rail and transit). Larger  
initiatives such as “accord processing zones” and binational funding 
mechanisms are dependent upon actions beyond the scope of the 
IMTC forum participants, but continue to have high importance for  
future, regional policy options.

Measure 11: Resource allocation

How should WCOG spend its resources to provide the greatest public ben-
efit?

In 2014 WCOG staff began billing IMTC hours to specific work  
categories based on performance areas: meeting prepara-
tion and facilitation; data collection and reporting; collaborative  
efforts, and project management.
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Goal Objective Work in 2015
Improve information and data. 
Promote development and management of the Cascade Gateway as a system. 
Evaluate the feasibility of rail, transit, and marine options. -
Monitor the work of regional and national-level planning initiatives. 
Improve border crossing approach roads. 
Improve rail crossings and connections. -
Improve corridor connections of trade and travel routes. 
Integrate Intelligent Transportation Systems (ITS). 
Promote coordination and improvements in accordance with the goals of federal 
initiatives, including the Beyond the Border Action Plan. 
Increase resources and staffing levels at border inspection facilities. -
Improve traffic management at all Cascade Gateway ports-of-entry. 
Ensure ongoing sustainability of the NEXUS and FAST programs. -
Encourage institutional collaboration and integration of information systems. 
Promote harmonization and consolidated administration of pre-approved travel 
and trade programs. -
Explore options for binational financing structures for future improvements. -
Pusue shared U.S. - Canadian border inspection facilities including the creation of 
accord processing zones. -
Consider off-border inspection functions. -
Promote the adoption of pre-clearance for passenger rail under Canada's 1999 Pre-
Clearance Act. 
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Exhibit 5: Work as related to program objectives

How has the IMTC program made a difference in the Cascade Gateway, 
and in binational border planning?

A 2012 survey of IMTC participants asked the question, “what is the 
most important reason your organization participates in IMTC?”.  
Answers were received from twenty-five regular participants and  
include the following:

— Provides for dialog with binational organizations, particularly 
the border inspection agencies (CBSA and CBP).

— Projects from other agencies affect our own planning and traffic 
operations.

— Helps us stay up to date on the issues facing the transportation 
system and the economy in this region of the state.

— Learning first hand of initiatives and project updates.

— To obtain key stakeholder views and opinions.

What accomplishments are worthy of celebrating?

As reported by participants in the 2012 survey:

— My agency receives and provides invaluable information 
through our participation with IMTC.  The most important  
reason is because the IMTC brings U.S. and Canadian gov-
ernmental agencies together to brainstorm and delevop  
processes that provide the traveler with the most expeditious 
border crossing experience.

— It is a valuable format to exchange information wich is not  
necessarily available from other sources.  It also is a very good 
tool for gathering data

— It ensures that startegies and stakeholder input is included in 
short, medium and long term planning initiatives that consider 
both sides of the Cascade Gateway.
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Dimensions Level 1 Level 2 Level 3 Level 4
Performed Managed Integrated Optimized

Business process 
Systems and technology 
Performance measurement 
Culture
Organization & staffing  
Collaboration 

Exhibit 6: IMTC Capability Maturity Model assessment

Measure 13: CMM assessment
What can be done differently to improve the effectiveness of  
the program and overall performance?

In 2014 a senior leadership meeting and a capability maturity 
model (CMM) self-assessment workshop were held to develop 
a consensus-based evaluation of the effectiveness of IMTC and  
identify areas for improvement. 

The assessment determined a level of maturity for four  
focus areas as defined by the CMM (http://ops.fhwa.dot.gov/
Publications/fhwa-hop12003/background.htm). Scores for each  
dimension are shown in Exhibit 6.

The two lowest-scoring dimensions were in business processes and in 
performance measurements. 

This Performance Measures document is part of the effort to  
improve institutional accountability for the IMTC program. Other  
efforts to improve the performance measures component include 
conducting a workshop on selecting, collecting, and applying border-
related performance measures; evaluate the impacts of projects using 
performance measures with before-and-after analyses; and to explore 
opportunities for data sharing between Canadian and U.S. agencies to 
evaluate the accuracy of border-related performance measures.

For improving planning and programming business processes, IMTC 
has been added as a core element of the WCOG Unified Planning Work 
Program (UPWP) process. Other steps to be taken include continuing 
to establish mechanisms for IMTC projects to compete effectively for 
federal funds; exploring opportunities for IMTC input into binational 
updates of the Beyond the Border Infrastructure Investment Plan 

(BIIP); and pursue methods to ensure IMTC projects and priorities are 
included in statewide plans.

More details on these steps are outlined in the Capability  
Maturity Model Implementation Plan available on the IMTC website.

PERFORMANCE SUMMARY
Exhibit 7 summarizes each measurement to establish a  
format for  comparing performance on an annual basis. Although 
the figures for 2015 have no comparison (since this is the first 
year of this performance report), they can be used to gauge the  
levels of activity in 2016 and subsequent years. Ideally, 
these will also expand to provide more concrete examples. 
Based on the measurements here, IMTC work is on track and  
adhering to its underlying objectives; work is varied and outputs 
are valued by participating agencies. Improvement areas include  
updating certain data types; following identified actions through 
the CMM process to advance business processes and performance  
measurement; and to identify measurements such as those outlined 
here for a larger, regional approach.

Exhibit 7: Annual comparison of measures
Measure Quantification 2015 2016
Measure 1: Meeting attendance % of meetings attended by 6 core agency types 70%
Measure 2: Meeting topics # varied topics discussed at meetings 20
Measure 3: National focus # national-level meetings attended by IMTC staff 7
Measure 4: Development of IMTC project list IMTC project list approved by Core Group? Yes
Measure 5: Development of collaborative tools IMTC collaborative tools updated? Yes
Measure 6: Establishment of project funding partnerships Funds identified and matched $187,500
Measure 7: Projects undertaken # independent IMTC-related projects underway 4
Measure 8: Project assistance requests # project assistance requests 7
Measure 9: Current data # datasets out of date 2
Measure 10: Work relating to IMTC objectives # objectives addressed in 2015 10
Measure 11: Resource allocation Balance of staff time allocation to perforance areas 43/20/36
Measure 12: Validating elements # accomplishments identified by stakeholders ?
Measure 13: CMM assessment Level changes in capability model 0

FOR MORE INFORMATION
Contact 

 Melissa Fanucci, Principal Planner  
Whatcom Council of Governments

314 E Champion Street, Bellingham, WA 98225 
(360) 676-6974 

melissa@wcog.org 
www.theimtc.com


